



509 Pioneer Avenue North Battleford, Saskatchewan S9A 4A5

---

Telephone: (306) 937-7702 Fax: (306) 445-4332 Email: office@lksydsd.ca

# Memorandum

To: All LSSD Staff

From: Central Office

Date: July 30, 2018

Re: **MySchoolSask (USIS) Postponement until Summer 2019**

---

The go-live date for the new unified student data system, MySchoolSask, has been postponed to summer of 2019. An audit of program progress indicated that there is more configuration, set up and data conversion work to be completed than the amount of time remaining allows.

We will continue to use SchoolLogic and will work towards the MySchoolSask implementation throughout the school year. Current work on data migration, configuration and set-up will continue at pace in parallel with the planning. No work completed by division to-date is throw-away.

Ruth Weber will follow up shortly with specific instructions for administrators and secretaries about how we will handle timetable entry and the reallocation of the three secretary training days.

The re-planning will include robust status reporting to keep all stakeholders informed on progress, providing full transparency on the progress of all project activities.

Shannon Lessard  
*Office Manager/Communications Coordinator*